Project Planning

Project Name: Smart Meet – Video Conferencing Application

◈ 1. Agile Concepts

- **Sprint:** A fixed time period in which a team completes tasks
- **Epic:** A large task divided into smaller user stories
- **User Story:** A small feature/task from user perspective
- **Story Point:** Effort required (Fibonacci: 1, 2, 3, 5)

◈ 2. Product Backlog & Sprint Planning

Sprint	Epic (Functional Requirement)	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Gather data from sources	2	High	Team
Sprint-1	Data Collection	USN-2	Load data into system	1	High	Team
Sprint-1	Data Preparation	USN-3	Handle missing values	3	High	Team
Sprint-1	Data Preparation	USN-4	Create new fields	3	Medium	Team
Sprint-1	Data Preparation	USN-5	Fix inconsistent data	3	High	Team

---

Sprint	Epic	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Visualization	USN-6	Create bar chart	2	Medium	Team
Sprint-2	Data Visualization	USN-7	Create pie chart	2	Medium	Team

Sprint-2	Data Visualization	USN-8	Create line chart	2	Medium	Team
Sprint-2	Data Visualization	USN-9	Create map visualization	4	High	Team
Sprint-2	Dashboard	USN-10	Develop dashboard	5	High	Team
Sprint-2	Story	USN-11	Develop data story	5	Medium	Team

◈ 3. Sprint Summary

✅ Sprint 1

Total Story Points = **12**

✅ Sprint 2

Total Story Points = **20**

=

◈ 4. Project Tracker

Sprint	Total Story Points	Duration	Start Date	End Date (Planned)	Completed	Release Date
Sprint-1	12	6 Days	10 Feb 2025	15 Feb 2025	12	15 Feb 2025
Sprint-2	20	6 Days	17 Feb 2025	22 Feb 2025	20	22 Feb 2025

◈ 5. Velocity Calculation

Total Story Points = **32**
Number of Sprints = **2**

👉 Velocity = Total Story Points / Number of Sprints
👉 Velocity = 32 / 2 = **16 Story Points per Sprint**

◆ Average Velocity per Day

Sprint Duration = 6 Days

👉 AV = 16 / 6 = **2.67 Story Points per Day**

◈ 6. Burndown Chart Explanation

A **Burndown Chart** shows:

- Work remaining vs Time
- Helps track project progress

📊 Example Burndown Data (Sprint 1)

Day	Remaining Story Points
Day 1	12
Day 2	10
Day 3	8
Day 4	5
Day 5	3
Day 6	0

📊 Example Burndown Data (Sprint 2)

Day	Remaining Story Points
Day 1	20
Day 2	16
Day 3	12
Day 4	8
Day 5	4
Day 6	0

◈ 7. Conclusion

- The project is divided into **2 sprints**
- Work is distributed using **Agile methodology**
- Team velocity is **16 points per sprint**

- Burndown chart ensures **progress tracking**

✅ This planning ensures:

- Proper task management
- Efficient development
- Timely delivery